MAJOR ON-GOING PROJECTS

NAME OF THE PROJECTS

STATUS

Deepening of existing entrance and approach
Channel to handle 1,25,000 DWT vessels.
(Estimated Cost: ¥253.36 Cr.)

The work is under progress
and is being carried out by
DCI. Out of total quantity
of 15 million cubic Mtrs of
dredging volume, 14.50
million cubic Mtrs. have
been dredged. On
completion of the project,
the depth of the entrance
channel and approach
channel will be increased
from 13.00 mtrs to 17.00
mtrs and 15.00 mtrs to
18.70 mtrs respectively.
Anticipated date of
completion: 31/03/2012.

Development of Deep draught Iron Ore berth
on BOT basis of 10 MTPA Capacity.
(Estimated Cost: ¥591.35 Cr.)

Concession agreement has
been signed on 1st July,
2009 with M/s Blue Water
Iron Ore terminal Pvt. Ltd.
an SPV of Noble Group,
Gammon India and MMTC.
Environment and CRZ
clearance accorded on
04/01/11. Land for
compensatory afforestation
has been identified. Works
will commence shortly on
receipt of Forest clearance.
Anticipated date of
completion: 30/06/2014

Development of Deep Draught Coal Berth on
BOT basis of 10 MTPA Capacity.
(Estimated Cost: ¥479.01 Cr.)

Concession agreement has
been signed on 10t
November, 2009 with M/s
ESSAR Paradip Terminals
Pvt. Ltd. Environment and
CRZ clearance accorded on
04/01/11. Land for
compensatory afforestation
has been identified. Works
will commence shortly on
receipt of Forest clearance.
Anticipated date of
completion: 30/06/2014




Development of Multipurpose berth to handle
clean cargo including Containers on BOT
basis.(SMTPA).

(Estimated Cost: ¥387.31 Cr.)

Letter of Award has been
issued on 05.07.2010 in
favour of H1 bidder, viz.,
"Consortium of Sterlite-
Leighton". Anticipated date
of completion: 31/12/2014
. The Consortium is in the
process of formation of
SPV after which concession
agreement will be signed
with the Port. Public
hearing for the project was
held on 29/06/2011.

CONNECTIVITY PROJECTS

New Railway Line between Paradip- Haridaspur.
(Estimated Cost: ¥ 770.65 Cr.)

Paradip Port has 10%
equity share in this project
being executed by RVNL.
On completion of the
project, there will be
considerable reduction of
the distance from
Bansapani to Paradip and
the freight will be reduced
by 50%. The work is under
progress.

Construction of Concrete Road from Paradip to
Cuttack (SH - 12).

Work is under progress.




