	ENGINEERING DEPARTMENT

	PARADIP PORT TRUST

	MONTHLY REPORT ON BILL PAYMENTS TO CONTRACTORS/SUPPLIERS FOR THE MONTH OF JULY,2010

	Sl. No.
	Name of the Work
	Work order No. & date
	Value of contract (in Rs. )
	Name of the Contractor
	Bill No. & date
	Amount of bill 
(In Rs.)
	Date of receipt of bill
	Date of payment

	1
	2
	3
	4
	5
	6
	7
	8
	9

	1
	Construction of drinking water kiosk near Oil Jetty
	CE/ECM/ACCTS-
14/09/204,
Dt.07.12.09
	3,75,344.00
	Sri P.K. Swain
	162/10-11
29.07.2010
	1,51,630.00
	 --
	 --

	2
	Deepening of Channel at Paradip Port.
	CE/HWDI/ACCTS-15/05/908
 Dt. 18.12.07
	2,34,52,10,000.00
	The DCI Ltd.
	34/10-11
06.07.10
	15,94,22,287.00
	03.07.2010
	15.07.2010

	3
	Development of plot-E near Kalinga Engg. Workshop inside prohibited area.
	CE/HWDI/ACCTS-44/09/430
 Dt. 10.07.10
	1,67,81,240.60
	Sri B.C .Nayak
	44/10-11
28.07.10
	38,35,940.00
	26.07.2010
	15.07.2010

	4
	Raising of back-up area of M.P. cargo berth to avoid water logging.
	CE/HW-II-W-14/08/184, 
Dt. 25.03.10
	1,39,54,046.00
	Sri Pramod Kumar Nayak
	68/10-11,
23.07.10
	66,61,531.34
	24.07.2010
	24.07.2010

	5
	M/R to permanent Railway lines at Paradip Port for the year 
2008-09 (Inside Harbour area)
	CE/PRD/ACCTS-09/08/540 
Dt. 01.12.08
	1,22,40,600.00
	ENCEE Rail Linkers
	35/10-11 22.07.10
	9,72,746.00
	20.07.2010
	28.07.2010

	6
	M/R to permanent Railway lines at Paradip Port for the year 
2009-10 (Outside Harbour area)
	CE/PRD/ACCTS-22/08/570 
Dt. 29.10.09
	1,20,45,366.00
	ENCEE Rail Linkers
	36/10-11
23.07.10
	20,97,958.00
	21.07.2010
	29.07.2010

	7
	Construction of Concrete Platform along the railway track at the  siding No.NE-5
	CE/PRD/ACCTS-12/09/36 
Dt. 12.03.10
	1,33,94,787.50
	Sri B.C. Nayak
	36/10-11(A)
28.07.10
	56,45,566.00
	26.07.2010
	02.08.2010


